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O]j‘ice Memomndzzm » UNITED STATES GOVERNMENT

TO : Ddrector of Logistics DATE: 3 March 1955
FROM : Chief, Reel Estate & Construction Division
SUBJECT: Weekly Activity Report

1, Items of Spécieg. Interests

as DCI Move from Admin, Bldg. to South Bldg.:

(1) Work in kitchen and dinning areas complete and
ready for occupancy.

(2) Framing for walls and ceiling completed, carpenters resdy
to install oek peneling in DCI and IDCI suites, Air
duct work 95% complete; lighting fixtures installed;

and acoustical celling tile installation in progress.

(3) New water coolers for first, second a.nd third floors
being installed.

(4} GPO spage requirement being reviewed by Chief, REXC,

(5) Contrect requested to expedite work in first floor
reception erea and complete by 10 March. Space for

25X1A I s hould be available for occupency
by the end of this week,

(6) GSA requested to relocate South Building Snack Bar
in Admin, Bldg.

be Tunnel Project:

Contractor has agreed with our request to delay work
until 4 April.

(1} Commo:

Detalls regarding deletions and changes to Receiver
Facilities were received from OC/E and will be for-
25X1C werded to . It is understood that certain
other changes to Trensmitter Facility are being con-
templated by OC, but this Div, has not received them,

25X1A ” of 0C was requested to expedite the submission
since the savings accomplished will be negligible if the

gﬁailges ;re not submlitted immediately., It is understood
a elimin, adin s been atarted he Contr .
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25X1A

2. Cenerals

Regulation covering the functions of' the Space Maintenance end
Facilities Eranch is being drafted. '

3. Projects and Studies in Process:
a. OConetruction and Utilities:

25X1A @) -

(2) Record Center: A meeting is being plemned with 25X1A
rerresentatives of Security, [} Records Menage-
ment Div., and this office to coordinate end deter-
mine a reelistic date that occupancy can be accom-
plished without jepordizing security., The mechenical
test and the transformer installation will be complete
by 14 March,

I - covetruction
engineer on che

(b) Emergency Reporduction Facilities: 4s a result of
a vigit to the site preliminery plans and surveys have
been mede end upon completion of this and a cost estimete o
written recommendations will be made to Mr. SX1A
This preliminery study should be complete next week.

@ come, IR

Plans and specifications received from consultant
engineer will be reviepefl and completed sbout 11 March.
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25X1A (3) -

The request for additionel construction et mno

extra cost is in process of being epproved since

the Director has aspproved increased activity at

this station., This additional construction involves
increassing the size of the werehouses, and connecting
Admin, Bldgs. #1 and #_20

25X1A
«

A location map of the overall station at this site
wes recelved.
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25X1A  (8) Lease of quarters, || NG (F5): -

Field suthorized to lease quarters at e rental

of $1,430.,00 per annum, 3~year term, 1 year rent in
advance and pay $4,290 Key Money for completion of
construction of premises.

25x1A  (9) Housing, | EENEGNG

Field authorized to spend $150.00 for rei)airs to
quarters provising seme is declared Organization-
provided gquerters under

?5X1A (10) Renovation of Office Spa.ce,_

Field authorized to spend $1,000.,00 for renovation
of additional space adjacent to present offices.

25X1A

Approved For Release 2001 EEIIA RDP78-03991A000500030043-6



Approved For Rel#ase 2001VQE@RE[A-RDWS-M%1Aaaa‘50003oo43-6

b=

3 March 1955

3C ~ Space, Maintenance &nd Facilities

&. Utility Wiring and Air Conditioning Contract:

Electrical outage and exchange of transformers at Buildingllll 25X1A
accomplished over past week-end. Deficlencies on duct installation
have been completed; oorrections to plumbing still not accomplished.

b. FIf]- Como - Atr Conditioning, Building [ 25X1A

PBS electriciasns and plumbers in process of installing air
conditioning units and tower; coupletion expected before the
end of March.

-

c. Request of DD/P for Additional Spece:

This Office is actively engaged in preparation of a deteailed
study mentioned in last week's report.

o

1. Since starting date for resumption of contract work
has not been determined, speclal efforts are being
mede to ascertain specific starting time.

2. PBS group forces nearing completion of sound laboratory
project. It should be noted that operation of the
gound laboratory is dependent on new circuits to be
installed under the contract for increased transformer

capacity.
e. Telephone Survey:

Physical surveys were conducted throughout the Office of
Collection and Disseminstion (remainder) end the Office of
Regearch and Reports.

i
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" 3 March 1955

3C - Space, Maintensnce and Facilities

f. Moves:
Completed during past week:
DDP/IO within K Building (partial) 28 February

Tentative for coming week:
25X1A

OTR (pertial) from March
ocD (pertial) Tempo Que Bul March
- Committee from: 1100 Wing Tempo M
Room 153 South Building

223-224 Administration
to: Third floor South Building, 9 March
Clark Committee from 212, 216 and 220 South Building to

1100 Wing, Tempo M Building, 9 Maerch

25X1A

25X1A

Chief,
Real Estate and Construction Division
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